Statement showing the progress of D. P. W. works undertaken for the relief of distress in the State for the week ending Saturday the 22nd May 1909.

No.	District or Division	Sanctioned grant	Number of works in progress	Number of coolies employed on the last day of the week				Expenditure incurred		Extent of local labour employed (number of coolies) on the last day of the week	Remarks
				Men	Women	Children	Total	During the week	From the commencement up to end of the week		
1	2	3	4	5	6	7	8	9	10	11	12
1	Bangalore	Rs. 5,000	3	350	45	6	401	350	2,435	401	1,009 coolies were employed on ordinary works.
2	Kolar	15,493	9	208	138	22	368	479	5,774	331	Information for Munganahalli tank not furnished.
3	Tumkur	22,284	13	119	97	22	238	351	7,206	238	229 coolies were employed on ordinary works.
4	Chitaldrug	9,000	11	249	345	13	607	551	3,432	607	
5	Mysore	10,000	2	13	20	..	33	34	828	33	Reduction of coolies due on account of agricultural works.
6	Hassan	14,000	4	275	919	120	1,314	1,179	4,522	1,314	99 coolies were employed on ordinary works.
7	Shimoga	1,365	1	...	...	...	...	...	...	...	Work completed except turfing which cannot be done now.
8	Kadur	...	...	...	...	...	..	...	...	..	No relief works, but 1,127 coolies were employed on ordinary works.
9	Marikanave	75,000	1	157	214	....	371	441	6,434	13	
10	Sanitary	5,000	1	...	...	...	...	...	...	..	Information not received. Explanation called for.
	Total ...	1,57,147	45	1,371	1,778	183	3,332	3,409	30,631	2,937	

MYSORE P. W. DEPT., CENTRAL OFFICE,
Bangalore, dated 25th May 1909.

W. McHUTCHIN,
Chief Engineer of Mysore.